


DOWNTOWN REDEVELOPMENT COMMITTEE



*Powhatan Point
Riverfront and
Downtown
Revitalization Creates
Prosperous Future*



**Powhatan Point
Revitalization Association
P O Box 148
Powhatan Point, Ohio 43942**

Personnel Assigned

Last	First	Phone	Email	Responsibility	Project	Tasks Assignment
Roberta	Hendershot	(740) 795-5430	rhendershot01@windstream.net	Chairperson	All	
Theresa	Stillion	(740) 795-5303	tlstillion@hotmail.com	Chairperson	All	
Danny	Popp	(614) 262-7973	ddparchs@aol.com	Member	All	
Dianne	Kennon	(304) 233-0141	dkennon@skmcpa.com	Member	All	
Terry	Snively	(740) 795-4385	terry66rose@windstream.net	Member	All	
James&Georgianna	Green	(740) 359-1649	white.bird@yahoo.com	Member	All	
Dennis	Hendershot	(740) 676-7464	dennis@owvexcavating.com	Member	All	
Total					0	

Project List

Active	Project	Start Date	Milestone A	Milestone B	Milestone C	Tasks	Description
<input checked="" type="checkbox"/>		5/1/12				Recruit committee members	See list above
<input checked="" type="checkbox"/>		5/1/12	5/1/12			Define PPRA downtown revitalization reqmts & goals	Preliminary reqmts established - overall plan in progress
<input checked="" type="checkbox"/>		5/1/12	5/1/12			Define renovation requirements & costs	Preliminary reqmts established - overall plan in progress
<input checked="" type="checkbox"/>		5/1/12	5/1/12			Develop phase 1 hotel conference center plan	Plan completed, review underway, and marketing initiated
<input checked="" type="checkbox"/>		5/1/12	5/1/12			Determine what grants/subsidies available	Research in progress
<input checked="" type="checkbox"/>		5/1/12	5/1/12			Develop property partnership plan-begin dialog	In progress
<input checked="" type="checkbox"/>		5/1/12	5/1/12			Develop phase 2 hotel conference center plan	Completed
<input checked="" type="checkbox"/>		5/1/12	5/1/12			Coordinate w/ Town Council /Planning Board	In progress
<input type="checkbox"/>							
<input type="checkbox"/>							
<input type="checkbox"/>							

Project Budget

Project Description	TIF/Grant Contributn	Project Costs	Project Exp Revenue	Balance
Phase Two Hotel/Conf Ctr	\$12M	\$52M	\$55M Lease	\$3M
				\$0.00